



Emergency Coastal Rail Projects Update

Citizens Advisory Committee
April 16, 2024

Cyprus Shore Track Stabilization (MP 206.8)

- Fall 2021, landslide movement pushed tracks toward ocean
- Fall 2022, additional movement
- Project to install ground anchors, stabilize the slope
- Passenger service resumed April 2023
- Project cost: \$21.7 million



Track Protection (MP 204.6)

- April 2023, landslide movement pushes debris onto tracks
- Project to install catchment wall to protect tracks
- Passenger service resumed July 2023
- Project cost: \$6 million



Track Protection (MP 204.2)

- February 2024, landslide movement pushes debris onto tracks, closes pedestrian trail
- Project to install catchment wall to protect tracks
- Passenger service resumed March 2024
- Project cost: \$6 million

